COMPLETION REPORT

1	Name of the work	Improvements to road from Babanna Layout Market area to Shettyhalli in ward No. 12, in Shettyhalli Sub- Division
2	Sanctioned Estimate No. & Date	CE/TS/43/14-11 dt-20/5/14
3	Head of Account which is chargeable	2216 54
4	Instrument Order NO. & Date	SE/RW/88/13-14 dt-25/6/14
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	90 Days.
b	Delay in Exculpation of Work	—
7	Measurement recorded in	2250/14-15 Pg : 224515/2 to 224522/2
8	Check Measurement of the Asst	2250/14-15
9	Name of the office/official in charge of the work	AEE (S)
10	a) Asst. Eng/junior Eng	Ravi.N.K
	b) Asst. Exe Engineer	Ramachandra Murthy.

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

Ravi.N.K.
ASSISTANT ENGINEER.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ASSISTANT EXECUTIVE ENGINEER

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

EXECUTIVE ENGINEER-ಕೃತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
KRIDL ಸಹಾಯಕ ಅಭಿಯಂತರರು (ಎಸ್.ಎಂ) ದಕ್ಷಿಣ, ಬಸವನಗುಡಿ, ಬೆಂಗಳೂರು
BANGALORE-560 010

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.